

De Witt House Project Scheduling

	2013				2014				2015				2016				2017				2018							
	1Q	2Q	3Q	4Q																								
RFEI Released																												
RFEI Responses Due																												
County Reviews Responses																												
RFP Released																												
RFP Responses Due																												
County Selects Developer																												
Close on Property																												
City Planning Board Sketch Plan																												
City Landmarks Board Sketch Plan																												
Revise Design																												
Formal Planning Process																												
LIHTC Application																												
State Awards Project																												
Construction Docs																												
Financing Preparation																												
Building Demo and Infrastructure																												
Construction																												
Leaseup																												