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Spring 2006

Approx. Approx.
Project Status Const. Start Const. Finish

Computi d Inf Scing an ormation ences Site Selection

Animal Hea  lablth Diagnostic Site Selection

WCRI H 3 Be House :  the ouse Construction 2005 2006

WCRI H 4 d 5ouses  an Design 2007 2008

WCRI N C d R C toyes ommunity an ecreation en er Construction 2005 2006

Johnson Art Museum Addition Design 2007 2009

Milstein Hall d P an arking Pre-Design 2007 2009

Thurston A Br f P jve idge (City o Ithaca ro ect) Construction 2006 2007

Physical Sciences Design 2007 2010

Bailey Hall Construction 2005 2006

Bailey Plaza Design 2007 2007

Ives Hall Renovations Design 2007 2009

Hoy Field I tsmprovemen Pre-Design 2006 2007

Hoy Parking Addition Bid 2006 2007

MVR North R l t d Pep acemen  an arking Design 2007 2010

Mann Lib Rrary enovations Construction 2004 2007

Life Sci T h l Buences ec no ogy ilding Construction 2005 2008

Lynah Rink E ixpans on Construction 2006 2007

Lewis Buildi Rng enovations Design 2007 2008

Schoellkopf R d enovation an Addition Complete

Combined H t d Pea  an ower Design 2007 2008

Enery R A l tecovery Linear cce era or Feasibility

Vet School W t tas e Diges er Design 2007 2008

East C R h F yampus esearc acilit Construction 2005 2007

Library Annex Complete

Athletic Fie Rellds ocation Complete

East C Buampus Office ilding Design 2006 2007
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